

## MAJOR CWC PROJECTS IN PROGRESS

Project Name / Owner of Project	Contract Amount	Prime or Subcontractor?	On Schedule?	Percent Complete	Scheduled Completion	Type of Agreement
UCI Medical Center UCI	\$1,969,000	Sub	Yes	10%	Nov-11	Lump Sum
SFPUC Administration Office Bldg. San Francisco Public Utilities Commission	\$3,167,815	Sub	Yes	90%	Apr-10	Lump Sum
River Road Bridge Replacement Riverside County Transportation	\$141,034	Sub	Yes	0%	Mar-10	Lump Sum
Caltrans Route 204 @ Chester Avenue State of California	\$160,176	Sub	Yes	0%	Dec-10	Lump Sum
Van Buren Blvd, Riverside County of Riverside	\$373,325	Sub	Yes	0%	Jun-10	Lump Sum
ORNL BioMass Demolition Avisco, Inc Construction Services	\$652,571	Sub	Yes	0%	Jun-10	Lump Sum
Caltrans - Portola Avenue, Overcrossing Caltrans	\$129,000	Prime	Yes	0%	Jun-10	Lump Sum
I-215 Hwy Bridge Construction San Bernardino Assoc Governments	\$1,249,280	Sub	Yes	0%	Dec-12	Lump Sum
Caltrans - Lake Shasta Caltrans	\$3,017,200	Sub	Yes	0%	Jun-13	Lump Sum
Caltrans - Merced Caltrans	\$152,000	Sub	Yes	0%	Jun-11	Lump Sum
Caltrans - High Street Caltrans	\$853,930	Sub	Yes	0%	Dec-12	Lump Sum
Nordstrom - Walnut Creek Nordstrom Store Planning & Architecture	\$1,209,340	Sub	Yes	0%	Apr-11	Lump Sum
Magnolia Ave RR Underpass City of Riverside	\$117,870	Sub	Yes	50%	Mar-10	Lump Sum
Foothill Blvd/Seminary Ave Bldg Demo City of Oakland	\$149,050	Prime	Yes	0%	Mar-10	Lump Sum
Caltrans - Cotati Caltrans	\$345,000	Sub	Yes	0%	Dec-11	Lump Sum

## PROJECTS ANTICIPATING AWARD

Project Name / Owner of Project	Contract Amount	Prime or Subcontractor?	Anticipated Start Date
Caltrans Rte 101 Gordon N. Ball, Inc.	\$345,000	Sub	Mid 2010
US Army Corps of Engineers - Port of Long Beach Manson Construction	\$25,274	Sub	Feb-10